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During July, work wvas continued on the heavier STAT
It vas noted that the upper surfaces of the box had not been ground mmooth
and consequently 4id not cushion evenly vwith the rubber mat in the 144. A
demonstration vill be set up for the ¥ sit of the Project Officer early in
August.

Following the mmerous prodblems encountered in the triggering of the
| |tne present design vas given a thorough reviev. A much simpler STAT
system vas drawn up as a result of this reviev, and will be incorporated
in any future units.

STAT

An initisl investigation was started on the | It appears  STAT

that the is very ingenious and leaves little room STAT

for improvement, hovever, | cal system, though quite well designed,
has a tendency to be sloppy and consequently noisy. This sppears to be relative.
1y easy to redesign and vork will be started in August on this phase.

FINANCIAL STATEMENT

Total Amount of Comtract $ 50,059.00
Expenditures for July 1961 2,339.M
Total Expenditures to 31 July 1961 %0,373.75
Balance of Contract 9,685.25

Expirstion Date: 30 June 1962
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